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Item 14.  Continued.

a.  CHANGES TO THE SPECIFICATIONS.

Replacement Sections - Replace the following sections with the accompanying new sections of the same
number and title, bearing the notation "AM #0001:"

SECTION 01000   CONSTRUCTION SCHEDULE
SECTION 01200   PROJECT MEETINGS
SECTION 01500   TEMPORARY CONSTRUCTION FACILITIES

b.  CHANGES TO THE DRAWINGS

Replacement Drawings.-  Replace the drawing listed below with the attached new drawing of the same
number, bearing the notation "AM #0001":

g3_1.cal  Seq 3    G3  SITE PLAN

END OF AMENDMENT



Brittin Elementary School Window Replacement 8186WIND

SECTION 01000

CONSTRUCTION SCHEDULE
05/1998
AM #0001

PART 1   GENERAL

1.1   SCHEDULE

Commence, prosecute, and complete the work under this contract in 
accordance with the following schedule and Section 00800 SPECIAL CONTRACT 
REQUIREMENT clauses COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK and 
LIQUIDATED DAMAGES:

                     Commencement          Completion   Liquidated
                     of Work               of Work      Damages
                     (calendar                          per calendar*1
 Item of Work        days)                                           _ 

(0001) General           Within 10
       Construction:     days after
       Window            receipt of
       Replacement       Notice to
                         Proceed         August 12, 2000   $300.00

(0002) Bid Option No.1   Within 10       45 calendar days  $300.00
       Portable Class-   days after 
       rooms             receipt of 
                         Notice to
                         Proceed
                                                                   _ 

*1 Liquidated damages are not accummulative.

1.1.1   Completion Date Extension

The completion date is based on the assumption that the successful offeror 
will receive the notice to proceed by October 29, 1999.  The completion 
date will be extended by the number of calendar days after the above date 
that the Contractor receives the notice to proceed, except to the extent 
that the delay in issuance of the notice to proceed results from the 
failure of the Contractor to execute the contract and give the required 
performance and payment bonds within the time specified in the offer.

1.2   CONSTRUCTION PHASING

1.2.1   Phase I

From NTP until June 2, 2000, work shall be limited to the following: verify 
field conditions; construction fence; field measurements, material 
procurement (including submittal and approval) process and the submittal 
and approval of required contractual plan (including asbestos abatement); 
if Bid Option No. 1 is accepted, installation and set up of portable 
classrooms; ACM abatement of existing perimeter window and door frame 
sealant/backer rod and installation of new sealant and backer rod for all 
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existing windows and door frames to remain.  All ACM abatement work shall 
be performed during times of the day when the building occupants are not 
present.  No physical work shall be accomplished on or in the building or 
to its utilities to render it without any of its utilities during this time 
frame, unless approved in writing by the Contracting Officer and user.

1.2.2   Phase II

Upon completion of Bid Option No. 1 (if accepted) and arrival of all 
required materials, begin window unit replacement (including ACM abatement 
work) starting in "A" wing, followed by "B" wing (except Art Room), 
followed by "C" wing.  Groups of four classrooms (or classroom/toilet 
combinations) two pairs located across the corridor from each other, will 
be available to work on at one time.  A maximum of two weeks construction 
time will be allowed for each group of four classrooms.  Upon completion of 
the "A", "B" and "C" wings, work shall begin in the "D" wing.  This wing 
will be divided into two mini-phases, with a maximum of five weeks allowed 
for entire wing.

1.2.3   Phase III

Beginning June 2, 2000 through the Completion of Work date indicated in the 
paragraph titled "SCHEDULE", the Contractor shall start and complete the 
"E" wing and Art Room work.  Demobilization and removal of the temporary 
classrooms (if Bid Option No. 1 is accepted) shall also be complete by 
indicated date.

1.3   WORK RESTRICTIONS

1.3.1   Working Hours

1.3.1.1   Normal Working Hours

In facilities where Contractor will be permitted access to selected area 
inside an occupied facility, regular working hours shall be between 7:00 am 
and [AM #0001] 4:30 pm, Monday through Friday, excluding Government 
holidays.

1.3.1.2   Access Not Allowed During Normal Work Hours

In facilities where Contractor will not be allowed access inside the 
occupied facility between the hours of 7:00 am and [AM #0001] 3:30 pm, 
regular working hours shall consist of an 8.0 hour period between [AM 
#0001] 3:30 pm and 12:00 am, Monday through Friday, excluding Government 
holidays.

1.3.1.3   Work Outside Normal Work Hours

Work performed during hours outside of normal hours, including weekends, 
Government holidays, and time periods exceeding 9 consecutive hours, is 
subject to Contracting Officer approval. Contractor shall make application 
7 calendar days prior to such work to facilitate arrangements to be made by 
the Governemnt for inspecting work in progress. Application shall give the 
specific dates, hours, locations, type of work to be performed, contract 
number and project title.

1.4   UTILITIES

1.4.1   Payment for Utility Services
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See Section 00800 SPECIAL CONTRACT REQUIREMENTS.

1.4.2   Outages

The Contractor shall coordinate all requests for utility outages with the 
Contracting Officer in writing seven days prior to date 
of requested outage:

    a.    Water, gas, steam, and sewer outages shall be held to a 
maximum duration of 8 hours when the building is unoccupied unless 
otherwise approved in writing.

    b.    Electrical outages shall have a maximum duration of 8 hours.

    c.  All utility outages shall be scheduled only on Saturdays, 
Sundays, or holidays unless specific approval is otherwise received.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

    -- End of Section --
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SECTION 01200

PROJECT MEETINGS
02/97

AM #0001

PART 1   GENERAL

1.1   PRECONSTRUCTION CONFERENCE

Approximately three weeks after award of the contract and prior to the 
start of any construction work an authorized representative of the 
Contracting Officer will schedule and conduct a preconstruction conference. 
 The Contractor's Project Manager, Superintendent and his Quality Control 
Manager will attend this meeting.  The Contractor is encouraged to have an 
officer of his company and representation from his sub-contractors at this 
conference.  This conference will be held at the location specified by the 
Contracting Officer's authorized representative.

1.1.1   Start of Construction Work  

If the Contractor has submitted the Accident Prevention (Safety) Plan, 
Security Management Plan, Quality Control Plan, and Environmental 
Protection Plan for review prior to this meeting, these may be accepted in 
toto or accepted with comments at the conference.  Construction work will 
not proceed until after this meeting has been held, these three plans noted 
above have been accepted and the Notice to Proceed has been received and 
acknowledged by the Contractor.

1.2   PROGRESS MEETINGS

[AM #0001] Upon mobilization and after the pre-construction meeting, weekly 
meetings shall be held at the site to review the status and progress of the 
work, coordinate availability of work areas and phasing, review building 
security, respond to any concerns and safety requirements of the using 
agency and any other pertinent information as determined by the Contracting 
Officer.  The Contracting Officer will establish the day of the week and 
time for the Progress Meetings.  The Contractor's Superintendent, Project 
Manager, and subcontractors currently engaged in the work or anticipated to 
start work the following week along with the using agency representative 
shall attend the progress meeting.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

        -- End of Section --
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SECTION 01500

TEMPORARY CONSTRUCTION FACILITIES
02/97

AM #0001

1.1   GENERAL REQUIREMENTS

1.1.1   Site Plan

The Contractor shall prepare a site plan indicating the proposed location 
and dimensions of any area to be fenced and used by the Contractor, the 
number of trailers to be used, avenues of ingress/egress to the fenced area 
and details of the fence installation.  Any areas which may have to be 
graveled to prevent the tracking of mud shall also be identified.  The 
Contractor shall also indicate if the use of a supplemental or other 
staging area is desired.

1.1.2   Identification of Employees

The Contractor shall be responsible for furnishing to each employee, and 
for requiring each employee engaged on the work to display, identification 
as approved and directed by the Contracting Officer.  Prescribed 
identification shall immediately be delivered to the Contracting Officer 
for cancellation upon release of any employee.  When required, the 
Contractor shall obtain and provide fingerprints of persons employed on the 
project.  Contractor and subcontractor personnel shall wear identifying 
markings on hard hats clearly identifying the company for whom the employee 
works.

1.1.3   Employee Parking

Contractor employees shall park privately owned vehicles in an area 
designated by the Contracting Officer.  This area will be within reasonable 
walking distance of the construction site.  Contractor employee parking 
shall not interfere with existing and established parking requirements of 
the military installation.

1.2   AVAILABILITY AND USE OF UTILITY SERVICES

1.2.1   Payment for Utility Services

The Government will make all reasonably required utilities available to the 
Contractor from existing outlets and supplies, as specified in the 
contract.  Unless otherwise provided in the contract, the amount of each 
utility service consumed shall be charged to or paid for by the Contractor 
at prevailing rates charged to the Government or, where the utility is 
produced by the Government, at reasonable rates determined by the 
Contracting Officer.  The Contractor shall carefully conserve any utilities 
furnished without charge.

1.2.2   Meters and Temporary Connections

The Contractor, at its expense and in a manner satisfactory to the 
Contracting Officer, shall provide and maintain necessary temporary 
connections, distribution lines, and meter bases (Government will provide 
meters) required to measure the amount of each utility used for the purpose 
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of determining charges.  The Contractor shall notify the Contracting 
Officer, in writing, 5 working days before final electrical connection is 
desired so that a utilities contract can be established.  The Government 
will provide a meter and make the final hot connection after inspection and 
approval of the Contractor's temporary wiring installation.  The Contractor 
shall not make the final electrical connection.

1.2.3   Advance Deposit

An advance deposit for utilities consisting of an estimated month's usage 
or a minimum of $50.00 will be required.  The last monthly bills for the 
fiscal year will normally be offset by the deposit and adjustments will be 
billed or returned as appropriate.  Services to be rendered for the next 
fiscal year, beginning 1 October, will require a new deposit.  Notification 
of the due date for this deposit will be mailed to the Contractor prior to 
the end of the current fiscal year.

1.2.4   Final Meter Reading

Before completion of the work and final acceptance of the work by the 
Government, the Contractor shall notify the Contracting Officer, in 
writing, 5 working days before termination is desired.  The Government will 
take a final meter reading, disconnect service, and remove the meters.  The 
Contractor shall then remove all the temporary distribution lines, meter 
bases, and associated paraphernalia.  The Contractor shall pay all 
outstanding utility bills before final acceptance of the work by the 
Government.

1.2.5   Sanitation

The Contractor shall provide and maintain within the construction area 
minimum field-type sanitary facilities approved by the Contracting Officer. 
 Government toilet facilities will not be available to Contractor's 
personnel.

1.2.6   Telephone [AM #0001] and Facsimile

The Contractor shall make arrangements and pay all costs for telephone and 
facsimile facilities desired.

1.3   BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN

1.3.1   Bulletin Board

[AM #0001] Delete paragraph.

1.3.2   Project and Safety Signs

[AM #0001] Delete paragraph.

1.4   PROTECTION AND MAINTENANCE OF TRAFFIC

During construction the Contractor shall provide access and temporary 
relocated roads as necessary to maintain traffic.  The Contractor shall 
maintain and protect traffic on all affected roads during the construction 
period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including 
the provision of watchmen and flagmen, erection of barricades, placing of 
lights around and in front of equipment and the work, and the erection and 
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maintenance of adequate warning, danger, and direction signs, shall be as 
required by the State and local authorities having jurisdiction.  The 
traveling public shall be protected from damage to person and property.  
The Contractor's traffic on roads selected for hauling material to and from 
the site shall interfere as little as possible with public traffic.  The 
Contractor shall investigate the adequacy of existing roads and the 
allowable load limit on these roads.  The Contractor shall be responsible 
for the repair of any damage to roads caused by construction operations.

1.4.1   Barricades

The Contractor shall erect and maintain temporary barricades to limit 
public access to hazardous areas.  Such barricades shall be required 
whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary 
to ensure the safety of both pedestrian and vehicular traffic.  Barricades 
shall be securely placed, clearly visible with adequate illumination to 
provide sufficient visual warning of the hazard during both day and night.

1.5   CONTRACTOR'S TEMPORARY FACILITIES

1.5.1   Administrative Field Offices

The Contractor shall provide and maintain administrative field office 
facilities within the construction area at the designated site.  Government 
office and warehouse facilities will not be available to the Contractor's 
personnel.

1.5.2   Storage Area

The Contractor shall construct a temporary 6 foot high chain link fence 
around trailers and materials.  Fence posts may be driven, in lieu of 
concrete bases, where soil conditions permit.  Trailers, materials, or 
equipment shall not be placed or stored outside the fenced area unless such 
trailers, materials, or equipment are assigned a separate and distinct 
storage area by the Contracting Officer away from the vicinity of the 
construction site but within the military boundaries.  Trailers, equipment, 
or materials shall not be open to public view with the exception of those 
items which are in support of ongoing work on any given day.  Materials 
shall not be stockpiled outside the fence in preparation for the next day's 
work.  Mobile equipment, such as tractors, wheeled lifting equipment, 
cranes, trucks, and like equipment, shall be parked within the fenced area 
at the end of each work day.

1.5.3   Supplemental Storage Area

Upon Contractor's request, the Contracting Officer will designate another 
or supplemental area for the Contractor's use and storage of trailers, 
equipment, and materials.  This area may not be in close proximity of the 
construction site but shall be within the military boundaries.  Fencing of 
materials or equipment will not be required at this site; however, the 
Contractor shall be responsible for cleanliness and orderliness of the area 
used and for the security of any material or equipment stored in this area. 
 Utilities will not be provided to this area by the Government.

1.5.4   Appearance of Trailers

Trailers utilized by the Contractor for administrative or material storage 
purposes shall present a clean and neat exterior appearance and shall be in 
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a state of good repair.  Trailers which, in the opinion of the Contracting 
Officer, require exterior painting or maintenance will not be allowed on 
the military property.

1.5.5   Maintenance of Storage Area

Fencing shall be kept in a state of good repair and proper alignment.  
Should the Contractor elect to traverse, with construction equipment or 
other vehicles, grassed or unpaved areas which are not established 
roadways, such areas shall be covered with a layer of gravel as necessary 
to prevent rutting and the tracking of mud onto paved or established 
roadways; gravel gradation shall be at the Contractor's discretion.  Grass 
located within the boundaries of the construction site shall be mowed for 
the duration of the project.  Grass and vegetation along fences, buildings, 
under trailers, and in areas not accessible to mowers shall be edged or 
trimmed neatly.

1.5.6   New Building

In the event a new building is constructed for the temporary project field 
office, it shall be a minimum 12 feet in width, 16 feet in length and have 
a minimum of 7 feet headroom.  It shall be equipped with approved 
electrical wiring, at least one double convenience outlet and the required 
switches and fuses to provide 110-120 volt power.  It shall be provided 
with a work table with stool, desk with chair, two additional chairs, and 
one legal size file cabinet that can be locked.  The building shall be 
waterproof, shall be supplied with heater, shall have a minimum of two 
doors, electric lights, a telephone, a battery operated smoke detector 
alarm, a sufficient number of adjustable windows for adequate light and 
ventilation, and a supply of approved drinking water.  Approved sanitary 
facilities shall be furnished.  The windows and doors shall be screened and 
the doors provided with dead bolt type locking devices or a padlock and 
heavy duty hasp bolted to the door.  Door hinge pins shall be 
non-removable.  The windows shall be arranged to open and to be securely 
fastened from the inside.  Glass panels in windows shall be protected by 
bars or heavy mesh screens to prevent easy access to the building through 
these panels.  In warm weather, air conditioning capable of maintaining the 
office at 50 percent relative humidity and a room temperature 20 degrees F 
below the outside temperature when the outside temperature is 95 degrees F, 
shall be furnished.  Any new building erected for a temporary field office 
shall be maintained by the Contractor during the life of the contract and 
upon completion and acceptance of the work shall become the property of the 
Contractor and shall be removed from the site.  All charges for telephone 
service for the temporary field office shall be borne by the Contractor, 
including long distance charges up to a maximum of $75.00 per month.

1.5.7   Security Provisions

Adequate outside security lighting shall be provided at the Contractor's 
temporary facilities.  The Contractor shall be responsible for the security 
of its own equipment; in addition, the Contractor  shall notify the 
appropriate law enforcement agency requesting periodic security checks of 
the temporary project field office.

1.6   GOVERNMENT FIELD OFFICE

1.6.1   Resident Engineer's Office

The Contractor shall provide the Government Resident Engineer with an 
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office, approximately 200 square feet in floor area, located where directed 
and providing space heat, electric light and power.  A mail slot in the 
door or a lockable mail box mounted on the surface of the door shall be 
provided.  At completion of the project, the office shall remain the 
property of the Contractor and shall be removed from the site.  Utilities 
shall be connected and disconnected in accordance with local codes and to 
the satisfaction of the Contracting Officer.

1.6.2   Trailer-Type Mobile Office

The Contractor may, at its option, furnish and maintain a trailer-type 
mobile office acceptable to the Contracting Officer and providing as a 
minimum the facilities specified above.  The trailer shall be securely 
anchored to the ground at all four corners to guard against movement during 
high winds.

1.7   PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located 
that operation by normal voice between these elements is not satisfactory, 
the Contractor shall install a satisfactory means of communication, such as 
telephone or other suitable devices.  The devices shall be made available 
for use by Government personnel.

1.8   TEMPORARY PROJECT SAFETY FENCING

As soon as practicable, but not later than 15 days after the date 
established for commencement of work, the Contractor shall furnish and 
erect temporary project safety fencing at the work site.  The safety 
fencing shall be a high visibility orange colored, high density 
polyethylene grid or approved equal, a minimum of 42 inches high, supported 
and tightly secured to steel posts located on maximum 10 foot centers, 
constructed at the approved location.  The safety fencing shall be 
maintained by the Contractor during the life of the contract and, upon 
completion and acceptance of the work, shall become the property of the 
Contractor and shall be removed from the work site.

1.9   CLEANUP

Construction debris, waste materials, packaging material and the like shall 
be removed from the work site daily.  Any dirt or mud which is tracked onto 
paved or surfaced roadways shall be cleaned away.  Materials resulting from 
demolition activities which are salvageable shall be stored within the 
fenced area described above or at the supplemental storage area.  Stored 
material not in trailers, whether new or salvaged, shall be neatly stacked 
when stored.

1.10   RESTORATION OF STORAGE AREA

Upon completion of the project and after removal of trailers, materials, 
and equipment from within the fenced area, the fence shall be removed and 
will become the property of the Contractor.  Areas used by the Contractor 
for the storage of equipment or material, or other use, shall be restored 
to the original or better condition.  Gravel used to traverse grassed areas 
shall be removed and the area restored to its original condition, including 
top soil and seeding as necessary.

PART 2   PRODUCTS
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Not Used.

PART 3   EXECUTION

Not Used.

        -- End of Section --
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